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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PSAP Strategic Planning 31%
Review Tower sectors jurisdicational borders Vint/Rnk 2
Preparation for True-UP Region 10 Meeting/info gathering
Blue Ridge Monthly Meeting Region 10
Meeting/work with Verizon Region 5 Strike Information/ Preparation
Work with Carriers Region 4 Establish testing parameters for deployments

WSP/:LEC Contact Coordination & Assistance 28%
P2 Ali Conversion Verizon Danville 8 Verizon and Positron
Routing work Danville 3 Alltel
Testing Preparation Pitts/Dan 4 N'Telos CAS to NCAS
Conference Call/Follow-up Floyd 6 SALI issues w/WB & VZW
Work transfer Capabilities/ALI database Floyd 4 VZW and Floyd Database Coordinator
Phase I testing Vinton 8 Verizon
Tower Addressing Issues Vinton 3 Nextel Partners
Addressing Corrections Pittsylvania 3 Verizon
Phase I Testing Franklin 7 Verizon
Phase I deployment Preparation Franklin 3 T-Mobile
Phase I request letters Floyd 2 To Carriers
Phase I deployment Preparation Patrick 3 US Cellular
Wireless implementation Floyd 6 worked with Citizens Telephone
Routing Coordination/Preparation Franklin 8 w/Triton PCS
Testing Issues Vinton 3 Work w//resolve US Cellular
PII Testing Pittsylvania 9 Work through scheduling conflicts
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CPE Assessment & Assistance 58%
Demo research/preparation Floyd 8.25 Teletronics
Follow-up w/ Patrick, Danville, Pittsylvania Region 8 Completion of assessments
Centralink evalulation Floyd 4
Centrallink upgrade return of components Floyd 3 Discussions/ letters Motorola
Meeting regarding CAD upgrade Vinton 4 preparation for GIS acquistion/implementation

Map, CAD, GeoFile Assessment & Assistance 8%
Meeting and research for GIS needs Vinton 5
Meeting and research for GIS needs Floyd 5
Information Research Patrick 5 Prepare for GIS demos
Research/discussion use of contract Craig 3 MSAG

Cost Recovery, True Up Assistance
Training Assistance
Installation Oversight

Project Reporting & Status Review
Complied weekly status reports and Regional info Region 24% 6
Monthly Reports Region 8

Cutover Planning & Assistance 6%
Deployment of Verzion Vinton 9
Deployment of Verzion Pittsylvania 9

Total Authorized Hours
Total Hours This Reporting Period 188.25

Verizon Deployed P1 Vinton
Verizon Deployed P2 Pittsylvania

Issue Comments
Continual errors with VZW in Franklin PSAP Work with Sprint for Resolution
Preparaton begun for CAS to NCAS conversion Danville and Pittsylvania
Verizon Ali conflicts with Positron in Danville
Coordination of joint data wireless/wireline Floyd County
Setting up GIS Demos for Floyd, Patrick, Vinton
Franklin has concerns with Sprint PH1 Will have Sprint retest
Danville & Roanoke have PH1 concerns Will coordinate retesting to ensure accuracy

Issues of Importance

Completed Tasks

Verzion to recitfy and test
work w/VZW, Citizens Telephone & Floyd Db

Actions Proposed to Resolve Issue
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